
23 Aug 2010 
GRIP (FLL-JSC-DFRC) 14Z Daily Telecon / Webinar 
 
Participants 
FLL Team – Jeff Halverson,  Michael Goodman, John Molinari, Scott Braun, Aaron 
Bansemer, Simone Tanelli, Michael Kavaya, Luke Ziemba, Seyed Ismail Paul Bui 
 
Telecon   
Tim Miller, Gerry Heymsfield, Bjorn Lambrigtsen, Michael Black, Steve Cole, Ed 
Zipser 
 
Global Hawk Report 

 Aircraft – green   
o Monday – Combined System Test currently in operation 
o Tuesday –  Low altitude Range Test 
o Wednesday – High altitude drop test in Range 
o Friday – possible science flight 

 Droposonde – red 
o installed;  
o Solved intermittent IR comm problems (firmware fix) 
o Programming a new set of instructions 
o CST now schedule for Monday and Low-Altitude test Tuesday and 

High-Altitude test on Thursday 
o Phil Hall still working COA dropsonde – still do not final disposition 

but we do have international waters permission.  Paperwork filed on 
Friday. 

 HAMSR – green.  
 LIP - green 
 HIWRAP – yellow  

o but can still fly; Need more time on the aircraft to debug .  Software / 
hardware (bad board or connector) problems. 

 
Plan for a science flight either Thursday or Friday – dropsonde test during the 
return.  Could still do a high altitude drop on Thursday and fly science on Friday. 
Hurricane Frank in the EPac is a possible target 
 
WB-57 Report 

 Aircraft – green    
 HIRAD - green 

o HIRAD did not ship this morning due to HIRAD software revisions 
related to the REVEAL data stream still being underway.  It may ship 
this afternoon, in which case there may be no delay in the test flight. 
 If it does not ship until tomorrow, there will be a one-day slip in the 
test flight. 

o Arrival at JSC is either Wednesday or Thursday depending upon above  



o Checkout flight on either Friday or Saturday  
 Calm waters over a buoy at different altitudes 
 Fly precipitation 

 NAST-I delayed until next week. 
o After the telecon, Tim reported that NAST-I is also delayed, and it will 

not be at JSC until probably next week.  So it will not be onboard for 
the test flight Thursday or Friday.  The piggybacking ground rules for 
NAST-I are such that it will not impact HIRAD.  No separate test flights 
will be done for NAST-I. 

 Friday, 27Aug is first science 
 AMPR arrives on 7Sept 
 WB-57 Suitcase flights will be out of MacDill AFB, Tampa FL 

 
DC8 Report 

 Aircraft– green.   
 LASE – green.  
 LARGE – green.  
 APR2 – green. Minor problem: cross-pol Ku is having problems. Will need in 

flight data to verify if this can be cleared by software or not.  Still able to fly 
 DAWN – yellow.  

o insulation fix completed.  Will test on first flight opportunity. 
o LaRC personnel working on alternative solutions (adding a fan and 

heat source in the can – no de-integration required) 
 Microphysics – green all but CSI are green.  CSI awaiting pylon remanufacture 

at least another week.  However, inspection needs to be completed before 
authorized to fly.  Shetter-doubtful that the authorization will be completed 
during GRIP 

 MMS – green.  
 Dropsonde – green.  

 
Monday – Gulf flight canceled 
Tuesday: Pre-Genesis Survey - planning a broad survey of the Gulf disturbance @ 
14Z for approx 8hrs.  Lawnmower legs perpendicular to the front.  Underfly TRMM 
PR.  Dropsondes and a microphysics module at the end.  Plane will be on the west 
side of the A-train 19Z overpass within AMSR-E and other wide swath instruments 
 
Secondary objective would be precip, microphysics and DAWN test flight 
Alert for 24Aug 2010 @ 14Z  for 8hr flight 
 


